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QUARTERLY PROGRESS REPORT 
Project Title: Development and Evaluation of Geotechnical Design Parameters Using the Seismic 

Piezocone 

RFP  NUMBER:   NJDOT RESEARCH PROJECT MANAGER: 
Mr. Anthony Chmiel 

TASK ORDER NUMBER/Study Number: 
88-04 / 4-23932 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         06/01/2000 
Study End Date:          9/30/2001 

Period Covered: 3rd Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 100% 100% 10% 
1.  Field Testing 40% 5% 100% 40% 
2.  Laboratory Testing 20% 5% 100% 20% 
3.  Calibration 10% 5% 100% 10% 
4.  Reporting 20% 30% 100% 20% 
Final Report     
TOTAL 100%   100% 
1. Progress this quarter by task:  

The draft copy of the report has been finished and will be given to the NJDOT for review.  Based on 
the comments, revisions will be made and a final report submitted. 

2. Proposed activities for next quarter by task:   
A. Finish revisions of final report. 

3. List of deliverables provided in this quarter by task (product date) 
N.A. 

4. Progress on Implementation and Training Activities 
N.A. 

5. Problems/Proposed Solutions 
N.A. 

6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $30,000.00 
Total Project Expenditure to date $29,966 
% of Total Project Budget Expended  100% 
  
Task Order Number/Study Number: 88-04 / 4-23932 
Current Task Order Budget (#  of years)                                 Year 1  $30,000.00 
Actual Expenditure to date against current task order $29,966 
% of current task order budget expended 100% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


